EXHIBIT 300 Ull 020-000016227

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-04-25
Date of Last Exhibit 300A Update: 2012-08-28
Date of Last Revision: 2012-08-28

Agency: 020 - Environmental Protection Agency Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: PPL-HR - PeoplePlus-Human Resources

2. Unique Investment Identifier (Ull): 020-000016227

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

PeoplePlus-HR (PPL-HR) [formally known as HR Pro], the HR and benefits components of
Peoplesoft, forms the core functionality of EPA HR systems supporting human capital
management. The PPL-HR application is a solution for managing employee's federal HR
lifecycle. It automates many administrative tasks that require a great deal of time, allowing HR
staff to focus on core business functions. By streamlining the majority of administrative task,
HR Managers can focus on strategic activities such as recruitment, workforce planning &
competency management to align employee skills with organizational objectives. This
investment is currently in the O&M lifecycle. EPA has developed a strategy for migrating HR
IT data/system functionality to a Human Resource Line of Business (HRLoB) Shared Service
Center (SSC) which began in FY2011. A strategy is planned for transitioning EPA historical
records from the current Peoplesoft production IT system to the Federal Personnel and
Payroll System (FPPS) at the Department of Interior. Derived benefits of this migration
strategy will be to align with Federal HR LoB requirements, enhance HR processing and
reports management, and provide a workflow solution to improve Agency HR processing
efficiencies. In FY2013 & FY2014, additional funding will be requested to cover continuing
PPL-HR migration activities and decommission of the current system.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This investment supports the Agency mission and published strategic goals to promote
efficient and effective HR IT system solutions. The President s Management Agenda (PMA)
and the Office of Personnel Management (OPM), Human Resources Line of Business
(HRLoB) require federal agencies select Shared Service Centers (SSC) to manage its HR
personnel and payroll services. The Agency selected a Human Resources (HR) SSC to
serve as their provider ensuring standardization of the federal HR functions to improve
effectiveness, reduce costs, and provide better service and value to stakeholders. Based on
EPA's business needs, a provider was selected who had proven best practices for
standardizing HR operations, policies and procedures, and simplified and better integrated
payroll, human resources, and finance functions. In support of the HRLoB, EPA chose the
Department of Interior National Business Center (DOI-NBC), as their HR provider. DOI-NBC's
HR technology offers HR transactional processing, compensation management and payroll
processing, benefits administration, time and attendance, and HR reporting. The PeoplePlus
Human Resources System is co-owned by OCFO and OARM. PPL-HR provides personnel
transactional support, and is the system of record for HR and benefit actions. PPL-HR
interfaces HR action data to the DOI-DFAS payroll system to ensure Agency employees are
paid accurately. In addition to EPA migrating its personnel functions to NBC s Federal
Personnel Payroll System (FPPS), the payroll and time and attendance functions will be
migrated from DFAS and PeoplePlus to NBC s hosted FPPS and Kronos webTA. Successful
migration of all components is dependent on a well planned strategy and execution. An
internal assessment of the Agency's inability to fully fund this investment has determined that
EPA would be subject to varied risk and IT system lifecycle vulnerabilities associated with
maintaining a viable HRIT system that supports necessary technological advancements and
employee HRIT support services; in addition, affects our ability to confirm with OMB and OPM
mandated requirements for Agencies to migrate their HRIT systems to shared service
centers.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Completion of a fit gap analysis with DOI-NBC; development of an integrated project plan;
signed interagency agreement; established project charter; draft communications strategy;
first cut at data mapping/data clean-up strateg; draft risk management plan. EPA is working
very closely with representatives from the Office of Personnel Management and the
Department of Interior, National Business Center to follow necessary Agency migration
reporting reqiurements. EPA has implemented weekly, biweekly, and monthly business
meetings with various partners to support of the full migration strategy, implemented various
forms of communication outreach vehicles for engaging Agency-wide employees, and has
continued to receive support from EPA key senior officials for process success and
checkpoint approvals. PPL-HR maintained the DOD-DFAS interfaces; supported EPA SSC
training; HR transaction and pay issue resolutions.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).
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Current year planned list of phased approach pre-migration accomplishments are as follows:
-An Interagency Agreement was signed in May 2011 between EPA and DOI-NBC for HR and
Payroll to begin preliminary planning and pre-migration activities to align with NBC systems.
-Two Kick-Off meetings were held. One focused on HR functions and pre-migration business
processes per NBC lead direction. The second Kick-Off meeting focused on the identification
and formulation of various workgroups and project executive sponsors (representatives from
the three primary AAs (OARM, OCFO, OEI)) in support of this effort. -Development of key
project management documentation such as the project charter, integrated project plan,
communications strategy, and first newsletter and HR LoB blog to go live soon. The use of
Quickr serving as the project s central data repository is critical support resources for EPA
and NBC to jointly manage EPA s migration efforts.  -Development of an integrated project
plan (phased approach) references joint activities required by representatives of the AAs
offices listed above and consist of required project planning activities, ongoing planning
meetings between EPA (key stakeholders, management officials, project leads, and
workgroup members) and implementation of funding approval checkpoints.  -Significant
progress has been made in establishing required documentation (MOU, ISA) for a secure
method of transferring files from/to EPA and NBC. Our current payroll providers, DFAS, has
also been notified and are preparing a cost estimate for establishing a direct link with NBC
and transferring payroll files for necessary comparisons and parallel processing to identify
discrepancies. -Preliminary data mapping identification activities have occurred. -Various
internal briefings held between the project executive sponsors and project managers with
Agency senior management to provide project briefings and next steps. Budget year
planned list of phased approach migration accomplishments are as follows: -Renewal of
required interagency agreement documents will be developed. -Continuation of developing
migration documentation for EPA and OPM reporting. -Various forms of communication
efforts identified above will continue in support of the project. -Design, development, and
system testing will be executed. -Implementation and post-implementation activities. -EPA
migration to NBC system by May 2013.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-07-12
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$1.5
$0.0
$2.8
$34.0
$4.3
$38.3

$41.1
$4.3
34

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$6.9
$0.8
$7.7

$7.7
$0.8
7

$0.0

0.00%

$0.0
$0.0
$0.0

$6.9
$0.8
$7.7

$7.7
$0.8

$0.0

0.00%

$0.0
$0.0
$0.0

$8.1
$0.9
$9.0

$9.0
$0.9
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

Awarded 6800 EPW11061

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned value management is not required for contract# GS06F0224Z. This contract supports operations and maintenance for the PPL-HR
system.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Review, streamline, Percent Change Mission and Business Under target 80.000000 90.000000 90.000000 100.000000 Quarterly
and implement EPA Results -
HRLoB strategy by Management of
the end of 4th Qtr. Government
Resources
Successfully transfer Percent Change Technology - Under target 80.000000 85.000000 85.000000 100.000000 Quarterly
HR data via interface Information and Data
to new HR LoB SSC
by the end of 4th Qtr.
Reduce the number  Transaction Number Process and Activities Under target 250.000000 100.000000 75.000000 150.000000 Monthly
of transactions Change - Quality
returned by DFAS
due to interface
issues reported
monthly.
Reduce annual Percent Change Technology - Over target 40.000000 40.000000 38.000000 50.000000 Quarterly
system maintenance Effectiveness
cost by the end of the
4th Quarter.
Increase the amount 25 Reports is the Customer Results - Under target 12.000000 15.000000 14.000000 20.000000 Quarterly
of standard/canned = maximum number of Service Quality
reports available to canned reports
the EPA HR/PMO
community by the end
of 4th Qtr.
Ensure that all EPA Percent Change Process and Activities Over target 60.000000 70.000000 0.000000 100.000000 Quarterly
personnel data is - Productivity
stored, retieved and
tracked in HRLoB
Shared Service
Center (SSC) HR
system by the end of
4th Qtr.
Reduce annual Percent Change Technology - Under target 60.000000 60.000000 0.000000 50.000000 Quarterly

contract support cost
by the end of 4th Qtr.

Technology Costs
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure

FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping

De-commission the Number Mission and Business Over target 60.000000 60.000000 0.000000 60.000000 Semi-Annual

PPL System for HR Results -

use 6 months after Management of

the HRLoB Government
Implementation. Resources
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